

GoodHealth - Implementation Risk Review

Fictional implementation and operational risk review for Memo Pilot demo. Prepared as a text-based PDF for extraction. This document is intended to test multi-document evidence handling, long table rows, and risk prioritization.

Document Type: Implementation / Operational Risk Review

This document summarizes implementation complexity, integration dependency, services burden, customer onboarding observations, and operational risks for GoodHealth. It should be used alongside the pitch deck, metrics summary, and customer notes.

Implementation Workflow Metrics

Metric	Current value	Observed trend	Diligence implication
Average implementation duration	6-10 weeks	Mid-market clinics tend to be closer to 6 weeks; regional health groups can extend beyond 10 weeks when EHR mapping is complex.	Validate whether implementation can scale without proportional services headcount growth.
EHR integration effort	High variability	Integration effort varies by EHR vendor, data quality, and customer workflow customization.	Request breakdown of deployments by EHR type, reusable connector coverage, and integration failure rates.
Professional services attachment	62% of new customers	Services are frequently used for onboarding, workflow configuration, and integration setup.	Estimate implementation margin and repeatability before assuming software-like gross margin expansion.
Time to first value	21-45 days after kickoff	Faster when customer uses standard templates; slower when workflows are customized by specialty.	Compare activation milestones by customer segment and specialty.
Support load during rollout	Elevated in first 60 days	Customer success team handles workflow mapping, training, and dashboard configuration.	Assess whether CS capacity can support projected customer growth.

Implementation Risk Register

Risk	Evidence observed	Severity	Mitigation / diligence question
EHR integration complexity	Customer notes mention initial EHR mapping delays. Implementation team notes high variability by EHR vendor and data quality.	High	What percentage of deployments use repeatable connectors versus custom mapping?
Services-heavy onboarding	62% of new customers attach professional services for onboarding and workflow configuration.	High	What is the gross margin of implementation services and how much work can be templated?
Customer success capacity	Several customers cite customer success support as important during rollout and dashboard configuration.	Medium-High	How many simultaneous implementations can each CS manager support without lowering customer satisfaction?
Longer regional health group sales cycles	Regional health groups are larger deals but can take 6-9 months to close due to procurement and security review.	Medium	How does sales efficiency differ between mid-market clinics and regional health groups?
Template coverage by specialty	Specialty practices have strong workflow pain, but specialty-specific templates are still expanding.	Medium	Which specialties have standardized templates today and which still require custom workflow design?
Activation consistency	Time to first value ranges from 21-45 days depending on workflow complexity.	Medium	Which activation milestones predict retention and expansion?

Operational Scaling Notes

Management is prioritizing standardized implementation playbooks, reusable EHR connectors, and partner-assisted onboarding for smaller clinics. The goal is to reduce time-to-value while keeping customer success quality high. The materials do not provide implementation margin, CS capacity per cohort, or connector coverage by EHR vendor.

Open Diligence Requests

Area	Requested evidence	Reason
Implementation economics	Implementation margin, services gross margin, average services hours per deployment, and variance by customer segment.	Needed to validate whether services-heavy onboarding limits long-term margin expansion.
EHR connector coverage	Deployment count by EHR vendor, percent using reusable connectors, percent requiring custom mapping, and failed integration rate.	Needed to evaluate repeatability and platform scalability.
Activation and retention	Cohort activation data, time-to-value by customer segment, and retention by implementation complexity.	Needed to link implementation quality to gross retention and expansion.
Customer success capacity	CS manager load, implementation queue, average active rollouts per CSM, and escalation frequency.	Needed to evaluate whether customer success can scale with projected customer growth.
Sales efficiency	CAC payback by segment, pipeline conversion by segment, and regional health group procurement timeline.	Needed to compare attractive larger ACV accounts against slower sales cycles and heavier implementation requirements.

Summary for Memo Pilot Extraction

This document should strengthen evidence for implementation risk, services dependency, customer success capacity, EHR integration complexity, and diligence questions. It should not be treated as a final investment recommendation. Human review is required.